
  
 

Midnite Mine Project Report 
August 30 – September 05, 2019 

 

PROJECT: Midnite Mine Remediation REPORT NO:       2019-023 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period August 30 
– September 5, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site 
Health, Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site 
Mobilization; RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY  
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period August 30 – September 5, 
2019 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments:  No incidents or injuries occurred during the reporting period. Project monthly safety meeting was 
conducted on September 3; topics included lessons learned from a service truck / haul truck collision at Maules 
Creek Mine and review of Midnite Mine Traffic Management Procedure.  Safety Focus was attentional 
blindness. “The Invisible Gorilla” video was viewed and discussed and a review of the project leading indicators 
for the month of August was reviewed. 

COMMUNITY LIAISON  
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians 
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week.   

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS  
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, September 4, 2019 at 
the on-site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• U.S. Army Corps of Engineers (ACOE) 
• Jacobs 
• Dawn Mining Company (DMC)/Newmont Goldcorp 
• Stantec 
• Ajax 
• WME 

Meeting Action Items: 
• None 

 

https://amcollab.mwhtools.com/sites/midnitemine
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EPA Plan/Document Approvals: 

• None 
Regulatory Site Visit(s): 

• Mark Fillius, ACOE representing EPA, was on Site September 3 through 5. 

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of August 30 – September 5, 2019, the following activities were conducted:  

• No work was performed at Site on September 2 in observance of Labor Day holiday. 
• Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from the west 

and north sides of the South Waste Rock Pile (SWRP). Material from SWRP was placed on the 
north, east, and west sides of Pit 4 to create the rind buffer area, at the south end of the Pit 4 
backfill to form the 20’ radon buffer on the outer waste surface, and in the unclassified waste zone 
in the interior of the pit. 

• The above materials were excavated with either excavator or loader equipment and transported 
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not 
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.   
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

August 30 – September 5, 2019 2,380 66,640 

2019 Cumulative  65,448 1,832,544 
1 - Truck load assumed to be 28 yd3 

 

• Continued installation of the Infiltration Collectors on the west side of Pit 4. 
• Continued preparation of the South Pond subgrade for liner installation. 
• Continued constructing the High Road along the north side of Protore Stockpile 4 and west of Pit 3 

in the vicinity of the former light vehicle road. 
• Wm. Winkler formed, placed rebar and poured the South Pond Spillway channel and poured the 

first section of the Western States maintenance area concrete slab. 
• Began realignment of access road to the Water Treatment Plant. 
• Pit 4 tension crack was measured on September 3. The horizontal distance between movement 

pins remains at 53.75 inches, indicating no measurable movement. 

Stormwater Pollution Prevention Plan (SWPPP) 

• The Site Certified Erosion Control Lead (CESCL) held the monthly SWPPP review meeting with 
the preparer of the SWPPP as required by Specification 01570. 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 
• None 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• None 

The following equipment was demobilized from the Site during this reporting period. 
• None 
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All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment 
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery. 
 
Materials:  

The following material was delivered to the Site during this reporting period: 
• Rebar for South Pond Spillway 
• Concrete for South Pond Spillway 
• Additional components for the South Pond 

Dust Control and Monitoring  
Six dust monitors were operated during construction activities at the locations and for the time intervals 
listed in Table 2.  The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was 
not exceeded during the reporting period. 
 
Dust monitor ES-4 was down during the night shift on Wednesday (September 4) due to a drained battery.  
The sampler was moved to allow for more sun exposure during the day. Bison Engineering is scheduled to 
be on Site Tuesday September 10 to set up new higher capacity solar panels and batteries for the 3 roving 
monitors. 

Table 2 - TSP Dust Monitoring Locations during reporting period August 30 – September 5, 2019  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
ur

s 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19  D/N    D/N  D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 D/N    D/N D/N D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 D/N    D/N D/N D/N 
ES-4 (roving)  East of the Mid-WRP 08/19/19 D/N    D/N D/* D/N 
ES-5 (roving) Spare         
ES-6 (roving)  East Side of Pit 4 08/13/19 D/N    D/N D/N D/N 

ES-7 (roving)  Southwest Side of Area 5 07/12/19 D/N    D/N D/N D/N 
ES-8 (stationary) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) – No Operation 

 * Equipment malfunction (Battery/Power Supply or Other) 

PROJECT DOCUMENTATION  
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted during this time-period are shown in the table below: 
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Table 3 – CQA Documentation 

Project Submittals 
Submittal No. Title Submittal Date CQA Acceptance  

Date 
03300-03.00 South Pond Spillway – Rebar List 

and Mill Certification 
8/26/2019 8/28/2019 

EPA – No Exceptions 
9/3/2019 

01018-38.00 Stockpile 1 and 2 As-Built 8/29/2019 8/30/2019 
EPA – No Exceptions 

9/3/2019 
03300-05.00 South Pond Spillway – Rebar List 

and Mill Certification 
8/30/2019 8/30/2019 

EPA – No Exceptions 
9/3/2019 

Project ECNs 
ECN No. Title EPA Submittal 

Date 
EPA Response  

Date 
None    

Project RFIs 
RFI No. Title CQC Submittal 

Date 
CQA Response  

Date 
2019-016 Request for Modification of HDPE 

Pipe Storage Requirements 
8/27/2019 8/28/2019 

EPA – No Exceptions 
9/3/2019 

2019-017 Request for Modification to South 
Pond Anchor Trench 

9/4/2019 9/5/2019 
Pending EPA Review 

2019-019 On-Site Monitoring Wells Figure 
Updated 

9/5/2019 TBD 

Project NCNs 
NCN No. Title CQA Issue Date CQC Response 

 Date 
None to Date    

CQC-CQA Field Acceptance Forms 
CQC-CQA 
Acceptance No.  

 
Title 

CQC-CQA Issue 
Date 

2019-18 South Pond Spillway – Concrete Cut-Off Walls Subgrade 
Acceptance 

8/29/2019 

2019-19 Pit 4 West IC – Finger Drain 2, Section 6, Subgrade 
Acceptance 

8/30/2019 

2019-20 South Pond Spillway Concrete Channel Slab Subgrade 
Acceptance 

9/4/2019 

2019-21 Pit 4 West IC – Finger Drain 1, Section 4, Subgrade 
Acceptance 

9/4/2019 

Other Items 
Item Title Comments 
None   

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.  

SITE INSPECTIONS 
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
• None during this time-period. 
 



  
 

Midnite Mine Project Report 
August 30 – September 05, 2019 

 

 
 
  

Initial Phase Inspections 
• None during this time-period. 

Follow-up Phase and Ongoing Inspections 
Daily observations/inspections were performed by CQA during this time-period pursuant to project 
specifications, design drawings and project documentation for applicable activities shown in the 
Construction Section of the Remedial Work Activities portion of this report. 

Completion Inspections 
• None 

THREE WEEK LOOKAHEAD SCHEDULE  
Three Week Lookahead Schedule  
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below. 
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Figure 1 – Low Activity/Low-Reactivity Mine Waste from the west side of the SWRP being excavated, looking north.  
 

 
Figure 2 – Wm. Winkler placing concrete for the South Pond Spillway slab, looking west. 
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Figure 3 – Dozer and Loader Fine-Grading the Bottom of the South Pond Area. 
 

 
Figure 4 – Overview of Pit 4 looking south.  
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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